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ESTIMATE RUN 02/06/2014

ESTIMATE SUMMARY 17:31:59

CONTID: C18770         ESTIMATE NO: 0008 PROG 2005

PCN: 18770-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH58 OVER FORD ST BE BRIDGE RE PERCENT TIME:

PROJECT NO: FBR0581-010                   

SH58 OVER FORD ST BE BRIDGE RE

NAME OF ROAD: 058A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 02/06/2014 DATE TIME STARTED 06/10/2013

P.O. BOX 659 DATE LET 04/11/2013 DATE WORK BEGAN

 DATE AWARDED 04/22/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2013 DATE ACCEPTED

SPRINGFIELD OR 97477                  DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,524,858.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,100,014.65 NON-PARTICIPATING 347,757.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -21,205.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,004.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.12

WORK DAYS

WORK DAYS

49.20%

2,298,654.31

347,757.24

326,551.56

320,546.84

$

$

$

$

0.00

2,226,203.84

2,226,203.84

106,004.80

2,332,208.64

-55,716.12

0.00

2,276,492.52

0.00

AMOUNT DUE 2,276,492.52 320,546.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 320,546.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

163.5 TIME ALLOW: 255

ORIG TIME ALLOW: 255



CONTID: C18770         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0005 *Removal of Inlet 3.000

0.000

202-00019  
 

2,040.003.000

0.00

4.000

EACH

680.00000

0010 *Removal of Pipe 57.000

0.000

202-00035  
 

1,311.0057.000

0.00

249.000

LF  

23.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

15.00000

0020 *Removal of Asphalt Mat 3,035.000

0.000

202-00220  
 

12,140.003,035.000

0.00

7,227.000

SY  

4.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,339.000

SY  

2.35000

0030 *Removal of Pavement Marking 2,140.000

900.000

202-00250  
 

7,600.003,040.000

2,250.00

4,000.000

SF  

2.50000

0035 *Removal of Ground Sign 2.000

2.000

202-00810  
 

400.004.000

200.00

4.000

EACH

100.00000

0040 *Removal of Guardrail Type 3 243.000

237.000

202-01130  
 

1,920.00480.000

948.00

480.000

LF  

4.00000

0045 Removal of Guardrail Type 7 1,261.000

745.000

202-01170  
 

20,060.002,006.000

7,450.00

2,006.000

LF  

10.00000

0050 *Removal of End Anchorage 2.000

1.000

202-01300  
 

453.003.000

151.00

3.000

EACH

151.00000

0055 *Unclassified Excavation 3,613.000

0.000

203-00000  
 

43,356.003,613.000

0.00

6,025.000

CY  

12.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0060 *Backhoe 2.000

0.000

203-01510  
 

240.002.000

0.00

10.000

HOUR

120.00000

0065 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

150.00000

0070 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

120.00000

0075 *Potholing 2.000

0.000

203-01597  
 

300.002.000

0.00

40.000

HOUR

150.00000

0080 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

161.000

CY  

28.00000

0085 *Erosion Log (12 Inch) 888.000

64.000

208-00002  
 

3,808.00952.000

256.00

4,040.000

LF  

4.00000

0090 Aggregate Bag 200.000

0.000

208-00035  
 

1,400.00200.000

0.00

460.000

LF  

7.00000

0095 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,400.002.000

700.00

3.000

EACH

700.00000

0100 *Vehicle Tracking Pad 1.000

1.000

208-00070  
 

3,200.002.000

1,600.00

3.000

EACH

1,600.00000

0105 *Removal and Disposal of Sediment (Labor) 36.500

15.000

208-00103  
 

2,317.5051.500

675.00

60.000

HOUR

45.00000

0110 *Sweeping (Sediment Removal) 6.000

16.500

208-00106  
 

3,262.5022.500

2,392.50

56.000

HOUR

145.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0115 *Erosion Control Supervisor 135.000

21.000

208-00206  
 

13,260.00156.000

1,785.00

255.000

DAY 

85.00000

0120 *Reset Ground Sign 0.000

2.000

210-00810  
 

700.002.000

700.00

8.000

EACH

350.00000

0125 *Reset Fence 104.000

129.000

210-01000  
 

2,306.70233.000

1,277.10

1,500.000

LF  

9.90000

0130 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

50.000

LF  

50.00000

0135 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

50.00000

0140 *Seeding (Native) 0.000

0.060

212-00006  
 

90.000.060

90.00

0.600

ACRE

1,500.00000

0145 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.180

ACRE

2,500.00000

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

18.000

LB  

3.00000

0155 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.500

ACRE

1,000.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

292.800

216-00201  
 

585.60292.800

585.60

1,734.000

SY  

2.00000

0165 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

90.000

SY  

10.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0170 *Wildlife Biologist 15.500

0.000

240-00000  
 

1,240.0015.500

0.00

16.000

HOUR

80.00000

0175 *Monitoring Technician 12.000

19.000

250-00050  
 

1,860.0031.000

1,140.00

31.000

HOUR

60.00000

0180 *Environmental Health and Safety 0.500

0.000

250-00100  
 

1,000.000.500

0.00

1.000

L S 

2,000.00000

0185 *Health and Safety Officer 5.000

0.000

250-00110  
 

425.005.000

0.00

10.000

HOUR

85.00000

0190 *Aggregate Base Course (Class 6) 548.000

0.000

304-06007  
 

13,700.00548.000

0.00

1,255.000

CY  

25.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 163.090

0.000

403-00720  
 

12,411.15163.090

0.00

200.000

TON 

76.10000

0200 *Emergency Pothole Repair 2.000

0.000

403-00800  
 

790.002.000

0.00

10.000

TON 

395.00000

0205 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

1,745.000

TON 

85.75000

0210 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,772.750

0.000

403-33841  
 

90,587.531,772.750

0.00

3,399.000

TON 

51.10000

0215 *Emulsified Asphalt (Slow-Setting) 196.000

0.000

411-10255  
 

999.60196.000

0.00

1,613.000

GAL 

5.10000

0220 *Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

328.000

SY  

5.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0225 *Riprap (9 Inch) 7.000

0.000

506-00209  
 

560.007.000

0.00

30.000

CY  

80.00000

0230 *Soil Riprap (6 Inch) 0.000

0.000

506-00406  
 

0.000.000

0.00

91.000

CY  

70.00000

0235 Concrete Slope and Ditch Paving 14.100

0.000

507-00000  
 

6,345.0014.100

0.00

14.100

CY  

450.00000

0240 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

1.000

EACH

500.00000

0245 *18 Inch Flexible Pipe 0.000

0.000

603-61180  
 

0.000.000

0.00

57.000

LF  

68.00000

0250 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,450.001.000

0.00

2.000

EACH

2,450.00000

0255 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

3,250.00000

0260 *Guardrail Type 3 (6-3 Post Spacing) 247.000

0.000

606-00301  
 

4,199.00247.000

0.00

550.000

LF  

17.00000

0265 Guardrail Type 7 (Style CC) 43.000

0.000

606-00720  
 

2,150.0043.000

0.00

1,812.000

LF  

50.00000

0270 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

730.001.000

0.00

1.000

EACH

730.00000

0275 *Transition Type 3G 1.000

0.000

606-01370  
 

1,100.001.000

0.00

2.000

EACH

1,100.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0280 *Transition Type 3H 1.000

0.000

606-01380  
 

725.001.000

0.00

1.000

EACH

725.00000

0285 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

1,925.00000

0290 *Fence (Temporary) 660.000

300.500

607-11580  
 

16,328.50960.500

5,108.50

960.500

LF  

17.00000

0295 *Concrete Sidewalk (6 Inch) 6.240

3.900

608-00006  
 

101.4010.140

39.00

165.000

SY  

10.00000

0300 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

225.000

LF  

12.50000

0305 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

23.00000

0310 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

24.00000

0315 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

25.00000

0320 *Sign Panel (Class II) 0.000

16.000

614-00012  
 

408.0016.000

408.00

48.000

SF  

25.50000

0325 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

500.00000

0330 *Impact Attenuator (Sand Barrel Array) 4.000

0.000

614-85005  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0335 *18 Inch Drainage Pipe (Class 4) (Complete In Place) 57.000

0.000

624-24019  
 

2,850.0057.000

0.00

102.000

LF  

50.00000

0340 *18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

0.000.000

0.00

190.000

LF  

50.00000

0345 *Construction Surveying 0.700

0.100

625-00000  
 

24,000.000.800

3,000.00

1.000

L S 

30,000.00000

0350 *Mobilization 0.540

0.360

626-00000  
 

369,000.000.900

147,600.00

1.000

L S 

410,000.00000

0355 *Public Information Services 0.500

0.000

626-01000  
 

5,250.000.500

0.00

1.000

L S 

10,500.00000

0360 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

17.000

GAL 

150.00000

0365 *Pavement Marking Paint (Low VOC Solvent Base) 51.000

75.000

627-00012  
 

5,670.00126.000

3,375.00

149.000

GAL 

45.00000

0370 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

700.000

SF  

25.00000

0375 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

8.000

HOUR

100.00000

0380 *Flagging 1,658.450

290.250

630-00000  
 

42,871.401,948.700

6,385.50

4,000.000

HOUR

22.00000

0385 *Uniformed Traffic Control 51.750

24.500

630-00003  
 

4,575.0076.250

1,470.00

200.000

HOUR

60.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0390 *Traffic Control Inspection 127.000

23.000

630-00007  
 

22,500.00150.000

3,450.00

200.000

DAY 

150.00000

0395 *Traffic Control Management 71.000

12.000

630-00012  
 

41,500.0083.000

6,000.00

200.000

DAY 

500.00000

0400 *Traffic Control Vehicle 25.875

12.250

630-00025  
 

571.8838.125

183.75

200.000

HOUR

15.00000

0405 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

500.00000

0410 *Barricade (Type 3 M-A) (Temporary) 14.000

0.000

630-80335  
 

560.0014.000

0.00

30.000

EACH

40.00000

0415 *Construction Traffic Sign (Panel Size A) 26.000

3.500

630-80341  
 

1,180.0029.500

140.00

69.000

EACH

40.00000

0420 *Construction Traffic Sign (Panel Size B) 27.000

4.000

630-80342  
 

1,240.0031.000

160.00

62.000

EACH

40.00000

0425 *Construction Traffic Sign (Panel Size C) 17.000

0.000

630-80343  
 

680.0017.000

0.00

34.000

EACH

40.00000

0430 *Portable Message Sign Panel 2.500

1.000

630-80355  
 

17,500.003.500

5,000.00

7.000

EACH

5,000.00000

0435 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

750.001.500

0.00

3.000

EACH

500.00000

0440 *Drum Channelizing Device 125.000

25.000

630-80360  
 

3,000.00150.000

500.00

300.000

EACH

20.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0445 Concrete Barrier (Temporary) 170.000

445.000

630-80370  
 

3,382.50615.000

2,447.50

2,000.000

LF  

5.50000

0450 *Traffic Cone 165.500

0.000

630-80380  
 

827.50165.500

0.00

400.000

EACH

5.00000

0455 *Tubular Marker 31.500

4.000

630-80384  
 

355.0035.500

40.00

100.000

EACH

10.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

260,000.000

F A 

1.00000

0465 F/A Partnering 156.590

0.000

700-70011  
 

156.59156.590

0.00

12,500.000

F A 

1.00000

0470 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0495 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000



CONTID: C18770         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0500 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0505 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0510 F/A Erosion Control 632.500

614.790

700-70380  
 

1,247.291,247.290

614.79

10,000.000

F A 

1.00000

0515 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0730 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

118.00000

CAT 839,927.64208,122.242,035,889.60CURRENT AMT0250 $ $ $

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0520 *Removal of Bridge 0.450

0.550

202-00400  
 

119,300.001.000

65,615.00

1.000

EACH

119,300.00000

0525 *Structure Excavation 705.000

705.000

206-00000  
 

14,100.001,410.000

7,050.00

1,410.000

CY  

10.00000

0530 *Structure Backfill (Class 1) 620.000

0.000

206-00100  
 

13,020.00620.000

0.00

1,239.000

CY  

21.00000

0535 *Structure Backfill (Class 2) 55.000

0.000

206-00200  
 

605.0055.000

0.00

110.000

CY  

11.00000

0540 *Mechanical Reinforcement of Soil 611.000

0.000

206-00360  
 

12,525.50611.000

0.00

1,221.000

CY  

20.50000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0545 *Shoring (Area 1) 1.000

0.000

206-01781  
 

11,500.001.000

0.00

1.000

L S 

11,500.00000

0550 *Shoring (Area 2) 1.000

0.000

206-01782  
 

9,750.001.000

0.00

1.000

L S 

9,750.00000

0555 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

0.000

LF  

25.00000

0560 Pile Tip 14.000

12.000

502-00460  
 

2,600.0026.000

1,200.00

26.000

EACH

100.00000

0565 Steel Piling (HP 12x74) 1,030.800

856.200

502-11274  
 

94,350.001,887.000

42,810.00

1,887.000

LF  

50.00000

0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000

0.000

0.000.000

0.00LF  

29.65000

0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 715.200

-715.200

0.000.000

-21,205.68LF  

29.65000

0570 *Drilled Caisson (60 Inch) 311.000

52.000

503-00060  
 

136,125.00363.000

19,500.00

632.000

LF  

375.00000

0575 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

144.000

CY  

600.00000

0580 *Concrete Sealer (Calcium Nitrite) 1,295.000

0.000

515-00410  
 

25,900.001,295.000

0.00

2,590.000

SY  

20.00000

0585 Bridge Expansion Device (0-4 Inch) 95.000

0.000

518-01004  
 

19,000.0095.000

0.00

190.000

LF  

200.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0590 Concrete Class D (Bridge) 287.360

0.000

601-03040  
 

93,392.00287.360

0.00

582.000

CY  

325.00000

0595 *Concrete Class H (Bridge) 488.000

0.000

601-05001  
 

163,480.00488.000

0.00

976.000

CY  

335.00000

0595 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000

0.000.000

0.00CY  

335.00000

0600 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,744.000

SY  

1.00000

0605 *Reinforcing Steel 62,995.000

0.000

602-00000  
 

50,396.0062,995.000

0.00

126,000.000

LB  

0.80000

0610 *Reinforcing Steel (Epoxy Coated) 29,250.000

0.000

602-00020  
 

24,862.5029,250.000

0.00

58,500.000

LB  

0.85000

0615 *Reinforcing Steel (Stainless) 59,350.000

0.000

602-00025  
 

178,050.0059,350.000

0.00

118,700.000

LB  

3.00000

0620 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0625 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

265.000

LF  

50.00000

0630 *Bridge Rail Type 7 265.000

0.000

606-10700  
 

25,175.00265.000

0.00

555.000

LF  

95.00000

0635 *2 Inch Electrical Conduit 688.100

0.000

613-00200  
 

4,128.60688.100

0.00

1,346.000

LF  

6.00000
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PCN: 18770-BID    ESTIMATE RUN 02/06/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0640 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

6.000

EACH

950.00000

0645 *Prestressed Concrete I (BT72) 879.000

0.000

618-00172  
 

149,430.00879.000

0.00

1,757.000

LF  

170.00000

0645 MATERIAL ALLOWANCE girders 173.000

0.000

20,839.58173.000

0.00LF  

120.46000

0645 MATERIAL ALLOWANCE girders 707.000

0.000

85,165.22707.000

0.00LF  

120.46000

CAT 1,253,694.40114,969.322,123,979.50CURRENT AMT0350 $ $ $

CAT NO0351 RETAINING WALLS (BRIDGE ENTERPRISE) 

0650 *Structure Excavation 1,194.000

0.000

206-00000  
 

11,940.001,194.000

0.00

2,657.000

CY  

10.00000

0655 *Structure Backfill (Class 1) 1,289.000

0.000

206-00100  
 

27,069.001,289.000

0.00

2,867.000

CY  

21.00000

0660 *Structure Backfill (Class 2) 640.000

0.000

206-00200  
 

7,040.00640.000

0.00

1,522.000

CY  

11.00000

0665 *Mechanical Reinforcement of Soil 843.000

0.000

206-00360  
 

17,281.50843.000

0.00

1,550.000

CY  

20.50000

0670 *Geomembrane 725.000

0.000

420-00000  
 

4,712.50725.000

0.00

1,202.000

SY  

6.50000

0675 *Retaining Wall (1)(Alternative Systems) 0.750

0.000

504-03311  
 

33,750.000.750

0.00

1.000

L S 

45,000.00000
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PROJECT: FBR0581-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:31:59

CUMULATIVE
AMOUNT

CAT NO0351 RETAINING WALLS (BRIDGE ENTERPRISE) 

0680 *Block Facing 3,026.000

0.000

504-04410  
 

31,773.003,026.000

0.00

5,206.000

SF  

10.50000

0685 Concrete Class D 82.600

0.000

601-03000  
 

46,256.0082.600

0.00

93.000

CY  

560.00000

0690 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

406.000

SY  

1.00000

0695 *Reinforcing Steel (Epoxy Coated) 10,976.000

0.000

602-00020  
 

9,329.6010,976.000

0.00

11,033.000

LB  

0.85000

0700 *Bridge Rail Type 7 229.000

0.000

606-10700  
 

21,755.00229.000

0.00

230.000

LF  

95.00000

0705 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

133.000

LF  

25.00000

0710 *4 Foot Gate Walk 0.000

0.000

607-60004  
 

0.000.000

0.00

2.000

EACH

290.00000

CAT 210,906.600.00330,389.05CURRENT AMT0351 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE) 

0715 Field Office (Class 2) 0.700

0.100

620-00002  
 

9,600.000.800

1,200.00

1.000

EACH

12,000.00000

0720 Field Laboratory (Class 2) 0.700

0.100

620-00012  
 

16,800.000.800

2,100.00

1.000

EACH

21,000.00000

0725 Sanitary Facility 0.700

0.100

620-00020  
 

1,280.000.800

160.00

1.000

EACH

1,600.00000

CAT 27,680.003,460.0034,600.00CURRENT AMT0450 $ $ $

$ 2,332,208.64326,551.56$4,524,858.15$CURRENT AMTPROJECT TOTAL


